

Change Management Plan

Hospital Management System Improvement Project

Ridmi Jayawardhana

Table of Contents

1. Introduction.....	3
2. Change Vision and Objectives	3
2.1 Change Vision.....	3
2.2 Objectives.....	3
3. Scope of Change	3
3.1 In Scope.....	3
3.2 Out of Scope.....	3
4. Stakeholder Analysis (Change Impact).....	4
5. Change Management Strategy.....	4
5.1 Communication Strategy.....	4
5.2 Training Strategy	5
5.3 Transition Strategy (Phased Rollout).....	5
6. Risk Management and Mitigation Plan	6
7. Implementation Support Structure	6
8. Performance Monitoring and Evaluation.....	7
9. Resistance Management Plan	7
10. Conclusion	7

1. Introduction

This Change Management Plan defines the structured approach for managing the transition from the hospital's current manual and semi-digital processes to a fully integrated Hospital Management System (HMS) with Electronic Medical Records (EMR), real-time inter-department communication, and automated workflow integration.

The hospital currently faces inefficiencies such as delayed patient processing, fragmented record-keeping, and communication gaps between departments. The introduction of the new system will significantly change how staff perform daily tasks. Therefore, a structured change management approach is required to ensure smooth adoption, minimize disruption to healthcare services, and improve overall operational performance.

2. Change Vision and Objectives

2.1 Change Vision

To transform the hospital into a digitally enabled healthcare environment where patient care is faster, more accurate, and fully supported by integrated digital systems.

2.2 Objectives

- Improve efficiency in patient admission, treatment, and discharge processes
- Ensure seamless real-time access to patient data across departments
- Reduce manual documentation and eliminate duplication of records
- Enhance communication between clinical and administrative departments
- Improve patient satisfaction through reduced waiting times
- Ensure secure, compliant, and reliable management of medical data

3. Scope of Change

3.1 In Scope

- Implementation of the Electronic Medical Records (EMR) system
- Digital patient registration and appointment scheduling
- Inter-department communication system
- Pharmacy and laboratory system integration
- Staff training and onboarding for new systems
- Workflow redesign for admissions, consultation, and treatment processes

3.2 Out of Scope

- Insurance claim automation (future enhancement)
- AI-based diagnostic systems

- External hospital network integration
- Mobile patient application (future phase)

4. Stakeholder Analysis (Change Impact)

Stakeholder	Role	Impact Level	Change Requirement
Hospital Administration	Strategic decision-makers	High	Monitoring system performance and approving changes
Doctors	Clinical decision-makers	High	Use EMR for diagnosis, prescriptions, and patient tracking
Nurses	Patient care support	High	Update real-time patient data and coordinate care
Admissions Staff	Front desk operations	High	Shift to a digital registration system
Pharmacy Staff	Medication handling	Medium	Use an integrated prescription system
IT Department	System implementation & support	High	Maintain system infrastructure and resolve issues
Patients	End users	Medium	Use an improved registration and appointment system

5. Change Management Strategy

5.1 Communication Strategy

Effective communication is essential to reduce resistance and build awareness.

- Pre-implementation awareness sessions for all departments
- Regular email updates and internal announcements
- Department-level briefing meetings explaining system benefits
- Visual communication materials (posters, guides, dashboards)
- Feedback channels (surveys, suggestion boxes, meetings)
- Transparent communication about implementation timeline and impact

5.2 Training Strategy

A structured training approach will ensure users are confident in using the new system.

a) Role-Based Training

- Doctors: EMR usage, patient history access, prescription management
- Nurses: Patient record updates, monitoring workflows
- Admissions Staff: Digital registration and appointment booking
- Pharmacy Staff: Prescription processing and inventory updates
- IT Staff: System maintenance and troubleshooting

b) Training Methods

- Instructor-led classroom sessions
- Hands-on practical workshops using a test environment
- Simulation-based training (real hospital scenarios)
- Video tutorials and digital manuals
- Quick reference guides for daily tasks

c) Super User Model

- Each department will have trained “super users.”
- Super users provide first-level support to colleagues
- Reduces dependency on the IT support team

5.3 Transition Strategy (Phased Rollout)

To minimize disruption, the implementation will follow a phased approach:

Phase 1: Pilot Implementation

- Deploy system in one selected department (e.g., Admissions)
- Collect feedback and identify issues

Phase 2: Departmental Expansion

- Gradual rollout to Doctors, Nurses, and Pharmacy
- Adjust system based on pilot feedback

Phase 3: Full Integration

- Connect all departments into a centralized EMR system
- Enable real-time communication and reporting

Phase 4: Decommission Legacy Systems

- Gradual removal of paper-based and old systems
- Full adoption of the digital system

6. Risk Management and Mitigation Plan

Risk	Description	Impact	Likelihood	Mitigation Strategy
Resistance to change	Staff are unwilling to adopt the new system	High	High	Conduct awareness sessions, training, and involve users early
Lack of digital skills	Staff unfamiliar with technology	High	High	Provide step-by-step training and continuous support
Data migration errors	Incorrect transfer from old systems	High	Medium	Perform validation, testing, and backup before migration
System downtime	Service interruption during deployment	High	Medium	Use phased rollout and backup systems
Data security risks	Unauthorized access or data breach	High	Medium	Implement encryption, role-based access control, and compliance policies
Workflow disruption	Temporary slowdown during transition	Medium	High	Parallel running of old and new systems

7. Implementation Support Structure

- Dedicated helpdesk for staff support
- On-site IT support during initial rollout
- 24/7 monitoring of system performance during launch phase
- Escalation process for critical system issues
- Continuous improvement team to collect feedback and optimize the system

8. Performance Monitoring and Evaluation

The success of the change will be measured using:

- Reduction in patient waiting time (target: 30–40%)
- Adoption rate of new system (target: >90% staff usage)
- Reduction in manual record usage
- System uptime and reliability metrics
- Patient satisfaction surveys
- Staff feedback and usability ratings

9. Resistance Management Plan

To address resistance to change:

- Early involvement of staff in system design discussions
- Demonstration of benefits through pilot implementation
- Recognition and incentives for early adopters
- Continuous engagement through workshops and Q&A sessions
- Providing reassurance about job security and role enhancement

10. Conclusion

This Change Management Plan ensures a structured and controlled transition to the new Hospital Management System. By combining communication, training, phased implementation, and risk mitigation strategies, the hospital can successfully adopt digital transformation while maintaining uninterrupted patient care and improving operational efficiency.

The plan focuses not only on system implementation but also on people, processes, and organizational readiness, ensuring long-term sustainability of the digital solution.

The End